

ELEWA-Africa Association

LENGATEI WATER PROJECT

PROJECT IMPLEMENTATION SCHEDULE – DRILLING OF WELLS

PROJECT TITLE: (Insert)

GOAL: (Insert)

Specific Objective: (Insert)

Project Area: Njakuleni & Zambai Kati Sub-villages at Lengatei Village, Kiteto District, Manyara Region, Central Tanzania

S/N	TARGET ACTIVITY	WEEK(S)					
		1 ST	2 ND	3 RD	4 TH	5 TH	6 TH
1.	Verification of the located suitable drilling sites (carry out hydrological survey/ Groundwater survey)	■	■				
2.	Requesting the permission letter to Ministry of Water (Internal Drainage Basin - Singida Water Office)		■				
3.	To nominate 3 drilling companies (contractors) with good track record in Tanzania to the same project and invite Quotation submission.			■			
4.	Evaluation of the contractors and make final selection			■			
5.	Notification of award to the successfully drilling company			■			
6.	Preparation of the contract and signing between the responsible parties.				■		
7.	Drilling work and pump test				■	■	
8.	Taking sample to water laboratory for water quality analysis					■	
9.	Purchasing and installation of hand pumps					■	■
10.	Construction of domestic points, washing basin/ laundry and cattle trough (drinking point for livestock)					■	■
11.	Carrying out health and hygiene education to the entire community including training on operation and management.						■
12.	Project handing over logistics.						■

Prepared By;
Magogwa, Fadhili.